TITLE:|Repair Black Feeder Switches
JOB NAME:|MQNA 20-1001
LOCATION:[Lajes Field SUBMITTAL REGISTER
CONTRACT NO:
CONTRACTOR:
CONTMCJ£$E2CHEDULE cor:g—?:\gg R APPROVING AUTHORITY
(@] (b) (c) (d) (e) (f) (9) (h) (i) () (k) (1) (m) (n) (0) (p) (a) (r)
Mailed To
Date FWD Date CONTR/
Classificati to APPR/ Date RCD Date RCD
Acti on: GOVT Approval | Material Auth Date | FWD To From From
vity | Trans- Specification SD Paragraph or AJE Needed | Needed | Action| Date Of |RCD From| Other Other [Action| Date Of APPR
Line # |mittal #| Section # Submittal Description Item Submitted # Revwr Submit By By Code | Action CONTR Revwr Revwr | Code | Action | Authority Remarks
1 00 73 03 01 |Preconstruction Submittals AF Form 103 1.16 G
2 0114 00 01 |Preconstruction Submittals List of Contact Personnel 1.3.11 G
3 0114 00 01 |Preconstruction Submittals Personnel List G
4 0114 00 01 |Preconstruction Submittals Vehicle List 1.3.1.2 G
5 013300 01 |Preconstruction Submittals Submittal Register 1.7 G
6 013300 11 |Closeout Submittals Interim DD Form 1354 1.8 G
7 013526 01 |Preconstruction Submittals Accident Prevention Plan (APP) 1.6 G
8| 013526 06 [Test Reports Accident Reports 1.11.2 G
9 013526 07 |Certificates Standard Lift Plan 1.6.2.2 G
10 013526 07 |Certificates Critical Lift Plan 1.6.2.3 G
11 013526 07 |Certificates Activity Hazard Analysis (AHA) 1.7 G
12 0135 26 07 |Certificates Hot Work Permit 1.8.1
13 014500.10 20 01 |Preconstruction Submittals QC Plan 1.5 G
14 017800 10 |Operation and Maintenance Data |Operation and Maintenance Manuals |3.2
15 017800 11 [Closeout Submittals DD Form 1354 14
16 017800 11 [Closeout Submittals As-Built Drawings 3.1
17 02 41 00 01 |Preconstruction Submittals Demolition Plan 1.21
18] 02 41 00 01 |Preconstruction Submittals Existing Conditions 1.10
19 024100 07 |Certificates Notification 1.6 G
20 024100 11 |Closeout Submittals Receipts
21 03 30 00.00 10 01 |Preconstruction Submittals Quality Control Plan 1.6.2 G
22 03 30 00.00 10 01 |Preconstruction Submittals Laboratory Accreditation 1.6.1
23 03 30 00.00 10 01 |Preconstruction Submittals Sampling Plan 3.9.54 G
24 03 30 00.00 10 03 |Product Data Recycled Content Products Part 2
25 03 30 00.00 10 03 |Product Data Cementitious Materials 2.2
26 03 30 00.00 10 03 [Product Data Vapor Retarder
27 03 30 00.00 10 03 [Product Data Vapor Barrier
28| 03 30 00.00 10 03 |Product Data Floor Finish
29 03 30 00.00 10 03 |Product Data Floor Hardener 2.8
30 03 3000.00 10 03 |Product Data Chemical Admixtures 2.4
31 03 30 00.00 10 04 [Samples Surface Retarder 2.4.5
32 03 30 00.00 10 05 |Design Data Mixture Proportions 2.1.1 G
33 03 30 00.00 10 05 |Design Data Lightweight Aggregate Concrete 34
34 03 30 00.00 10 06 [Test Reports Mixture Proportions 2.1.1 G
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35 03 30 00.00 10 06 |Test Reports Testing and Inspection for CQC 3.9 G
36 03 30 00.00 10 06 |Test Reports Fly Ash
37, 0330000010 | 06 |Test Reports ?Gr‘é‘g‘lf) 2:;“'516‘1 Blast-Furnace
38 03 30 00.00 10 06 |Test Reports Aggregates 2.3
39 03 30 00.00 10 06 |Test Reports Air Content 3.9.51
40| 03 30 00.00 10 06 |Test Reports Slump 3.952
41 03 30 00.00 10 06 [Test Reports Compressive Strength 3.9.54
42 03 30 00.00 10 06 [Test Reports Water 2.5
43 03 30 00.00 10 07 |Certificates Contractor Quality Control personnel  |1.6
44 03 30 00.00 10 07 |Certificates Ready-Mix Plant 3.21
45| 261301 02 |Shop Drawings Switchgear Drawings 1.4.1 G
46| 261301 03 |Product Data Air Insulated Pad-mounted Switchgear |2.1 G
47| 261301 03 |Product Data Insulated High-Voltage Connectors 2.2 G
48 26 1301 06 [Test Reports Acceptance Checks and Tests 3.4.1 G
49 26 1301 09 [Manufacturer’s Field Reports Switchgear design and production tests]2.5.1 G
50 26 1301 10 [Operation and Maintenance Data Alr Insulated Pad-Mounted Switchgear 1.5.1 G

Operation and Maintenance
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